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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,613,144 05/12/04 46%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY MATERI ALS | NC 3881 BENETAR WAY #C & $892, 846 05/ 24/ 04 349%
ACNH- P044- (041) ROADSI DE REST AREA 24339 HW 89 N F $108,577 03/09/ 06 0
HG- P044- (041) BUI LD NEW FACI LI TY CHI CO, CA 95928
BURNEY CA 96013 (530) 895- 4618
HA26 SWPPP (530) 335-5501
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG ALEXANDER, NATHAN $777,005 06/01/05 0%
02-1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $0 06/09/05 0%
SEAL COAT REDDI NG, CA 96003 $0 08/ 05/ 05 0
REDDI NG CA 96001 (530) 225- 2922
(530) 246- 4388
HML WPCP
02-LAS-44-/14.7 I'N LASSEN COUNTY ABOUT 14.0 KM EAST HAT CREEK CONSTRUCTI ON AND ALEXANDER, NATHAN $10, 897,754 12/08/03 73%
02- 325804 OF OLD STATI ON FROM SHASTA COUNTY TO MATERI ALS I NC 4300 CATERPI LLAR ROAD $9, 576,230 12/16/03 88%
ACNH- P0O44- (040) CRATER LAKE ROAD 24339 H GHWAY 89 REDDI NG, CA 96003 $1, 449,995 09/ 30/ 05 0
ROADWAY REHABI LI TATI ON (530) 225- 2922
BURNEY CA 96013
HA22 SWPPP (530) 335-5501
02-LAS-139-/.6 I'N LASSEN COUNTY I N SUSANVI LLE FROM M LLERS CUSTOM WORK | NC GREENE, DAVE $360, 429 05/ 27/ 05 63%
02-1C8004 ROUTE 36 TO CHESTNUT STREET P O BOX 1300 P. O BOX 270430 $16,917 06/08/05 50
ASPHALT CONCRETE OVERLAY SUSANVI LLE, CA 96127 $16,917 08/ 04/ 05 °
SUSANVI LLE CA 96130 (530) 257- 8120
(530) 257- 4207
HML WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P. 0. BOX 270430 $9, 853,913 04/22/03

ACNH P395- (197)

HA22 SWPPP
02- LAS-395-49.5/0
02- 357904

ACNH- P395- ( 204)
G P395- (204)

HA26 SWPPP

VALLEY CREEK BRI DGE TO 0.2 KM NORTH

OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

SACRAMENTO CA 95827
(916) 386- 5936

I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON

M LFORD AT THE HONEY LAKE SAFETY

ROADSI DE REST AREA
REHABI LI TATE REST AREA

I NCORPORATED
4969 NORTH GLENN AVENUE

FRESNO CA 93704
(559) 241- 0374

SUSANVI LLE, CA 96127-
0008
(530) 257- 7383

GREENE, DAVE
P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$0 10/ 20/ 05

$2,855,965 06/18/04
$1, 385,037 07/06/04
$45,198 09/27/ 06

97%

48%
48%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-395-133.0/139.9 [N LASSEN COUNTY NEAR MADELI NE FROM WESTERN STATES SURFACI NG INC BARNES, W BILL $436, 065 03/09/05  100%
02- 109304 1.5 KM NORTH OF SAGE HEN SUMM T TO P O BOX 4770 4300 CATERPI LLAR ROAD $402,005 03/25/05 ;00
MODOC COUNTY REDDI NG, CA 96003 $0 07/14/05 0
ASPHALT RUBBER CHI P SEAL MODESTO CA 953514770 (530) 225- 3364 07/ 18/ 05
(209) 525- 9065 COVPLETED
HML WPCP
02-MOD- 299- 9. 5/ 17 I'N MODOC AND SHASTA COUNTIES AT VEESTERN STATES SURFACI NG INC BARNES, BILL $886, 216 05/25/04  100%
02- 0C9004 VARI QUS LGCATI ONS P O BOX 4770 4300 CATERPI LLAR ROAD $881,299 06/04/04 o0
CH P SEAL REDDI NG, CA 96003 $0 07/01/05 0
MODESTO CA 953524770 (530) 225- 3364 07/ 07/ 05
(209) 525- 9065 COVPLETED
HML WPCP
02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRI C I NC ROGERS, JIM $475,225 02/18/05 0%
02- 398004 GRI ZZLEY DOME TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $0 03/07/05 0%
ACST- PO70- ( 085) OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 10/11/05 0
PH- PO70- ( 085) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895- 5245
(925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/ 7 I'N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JIM $22,537,490 08/01/02 100%
02-3016W4 AT VARI QUS LOCATI ONS VEST COAST | NC 3881 BENETAR WAY, $21, 095, 652 08/ 12/ 02 93%
STP- P070- (074) BRI DGE REHABI LI TATI ON 3701 MALLARD DR SU TE C $304, 717  11/10/ 05 0

ACBH- PO70- (074)
AC- PO70- (074)
HA21

BENI CI A CA 94510
(707) 746- 8028

CHI CO, CA 95928
(530) 895- 5245

02- PLU-70-50. 0/ 51. 6
02- 000504

HB1 WPCP

I'N PLUVAS COUNTY NEAR QUI NCY FROM 0. 3 ROYAL ELECTRI C COVPANY

KM EAST OF MASSACK SAFETY ROADSI DE
REST AREA TO 0.1 KM EAST OF SQUI RREL

CREEK ROAD

I CY PAVEMENT WARNI NG SI GN

P O BOX 231430

SACRAMENTO CA 958230407
(916) 428- 0286

CHAFFTN, FRED

1555 EAST MAIN STREET
QUINCY, CA 95971
(530) 283- 9368

$917, 213 12/22/04
$70,451 01/10/05
$69, 351 09/ 13/05

18%
8%

02-PLU-70-69.4/78. 4
02-1C9104

HVL WPCP

I'N PLUVAS COUNTY ON ROUTES 70 AND 89

AT VARI QUS LOCATI ONS

SLURRY SEAL W TH DI GOUTS

VALLEY SLURRY SEAL COVPANY
P O BOX 981330

VEST SACRAMENTO CA 95798
(916) 373- 1500

CHAFFI N, FRED
1555 EAST MAIN STREET
QUINCY, CA 95971
(530) 283- 9368

$992,821 05/27/05
$270,903 06/ 16/ 05
$270,903 08/ 09/ 05

4%
26%
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $3,264,623 09/01/04 29%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $89,898 09/09/04 30
ACST- P089- (084) KM SOQUTH OF SULPHUR CREEK BRI DCE QUI NCY, CA 95971 $0 04/28/05 0
PH- PO89- ( 084) REALI GN CURVE REDDI NG CA 96049 (530) 283- 9368
(530) 244- 7097 SUSPENDED
HB1 SWPPP
02- SHA-5-16.1/17.3 I'N SHASTA AND TEHAMA COUNTI ES AT TULLI'S I NC RI NARD, WAYNE $632, 715 06/15/05 0%
02-1C8604 VARI QUS LOCATI ONS P O BOX 493416 122 BELLE M LL ROAD $0 06/23/05 0%
DI GOUT AND THI N BLANKET RED BLUFF, CA 96080 $0 09/ 16/ 05 0
REDDI NG CA 96049 (530)527- 8142
(530) 241- 5105
HML WPCP
02- SHA-5-17.3/0 I'N SHASTA COUNTY | N REDDI NG AT ROUTE RON HALE CONSTRUCTI ON | NC BADE, TIM $790, 013 06/29/04 100%
02- 397604 5 AND 299 SEPARATI ON P O BOX 795 4300 CATERPI LLAR ROAD $785,740 07/19/04 100%
AClI M 005 - (324) I NSTALL SI GNAL REDDI NG, CA 96003 $0 06/ 30/ 05 °
G 005 -(324) SHASTA LAKE CA 96019 (530) 225- 3158 06/ 30/ 05
(530) 275- 7844 COVPLETED
HB1 SWPPP
02- SHA-5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL | NC BLI NE, JEFF $260,920 05/19/05 0%
02-1C8704 AT VARI QUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $0 05/26/05 0%
CRACK SEAL RED BLUFF, CA 96080 $0 08/12/05 0
HAYWARD CA 94545 (530) 527- 8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATI NA FROM MERCER FRASER COWPANY RI NARD, WAYNE $1, 681,623 09/28/04 3%
02- 310904 0.2 KM VWEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $170,975 10/13/04

ACST- P036- (077)
P- P036- (077)

HA21 SWPPP

02- SHA-44-14.4/43.3
02-1C9004

HVL WPCP

FORK COTTONWOOD CREEK BRI DGE

BRI DGE REPLACEMENT

I'N SHASTA COUNTY FROM BEAR CREEK
BRI DCE TO 1.4 KM EAST OF DEER FLAT

ROAD
WARRANTY SLURRY SEAL

EUREKA CA 95502
(707) 443- 6371

I NTERMOUNTAI N SLURRY SEAL | NC

P O BOX 50085

WATSONVI LLE CA 95077
(831) 724- 1011

RED BLUFF, CA 96080
(530) 527- 8412

M NDUS, CARL
4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 225- 3192

$164, 975 12/31/06

$976, 705 05/ 26/ 05
$0 06/ 06/ 05
$0 08/26/05

10%

0%
0%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA-273-11.1/12. 7 I'N SHASTA COUNTY | N REDDI NG AT TULLI'S I NC BLI NE, JEFF $370,935 04/13/05 18%
02- 397704 VARI OUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $8,440 04/ 21/ 05 o0
ACST- P273- (006) SOUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $8,440 09/13/05 0
PHG- P273- (006) I NSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530)527-8418
(530) 241- 5105
HB1 WPCP
02- SHA- 273-16. 7/ 20 I'N SHASTA COUNTY | N REDDI NG AT J F SHEA CO I NC WOOD, JAMES $11,576,182 02/06/04 62%
02- 327204 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $5, 157,935 02/19/04 249
| M -( ) REHABI LI TATE ROADVWAY AND BRI DGE REDDI NG, CA $1, 270,532 11/18/05 °
P- X089- ( 081) REDDI NG CA 960494519 (530) 225- 3160
(530) 246- 4292
HA22 SWPPP
02- SHA-299-31.2/31. 7 I'N SHASTA COUNTY AT BELLA VI STA FROMBLAI SDELL CONSTRUCTI ON | NC BADE, TIM $355,282 06/15/05 0%
02- 0C7604 0.3 KMVEST OF KMS DRIVE TO 0.2 KM P O BOX 493459 4300 CATERPI LLAR ROAD $0 06/23/05 0%
ACST- P299- ( 148) EAST OF DRY CREEK ROAD REDDI NG CA 96003 $0 0
PHG- P299- ( 148) SI GNALI ZE | NTERSECTI ON REDDI NG CA 960493459 (530) 225- 3158
(530) 245- 0132
HB1 WPCP
02- SHA-299-76.1/77.9 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS WESTERN STATES SURFACI NG | NC SMOLENSKI, JAMES $916, 718 04/ 16/ 04 100%
02-0C2604 REHABI LI TATE PAVEMENT P O BOX 4770 4300 CATERPI LLAR RD $925, 252 04/ 26/ 04 95%
REDDI NG, CA $200 09/29/04
MODESTO CA 95352 (530) 225- 3247
(209) 525- 9065 OVER RUN
HML WPCP
02-SI S-3-26.9/46.9 I'N SI SKI YOU COUNTY ON ROUTES 3 FROM NORTHERN CALI FORNI A PAVI NG SMOLENSKI, JAMES $812,371 05/20/05 0%
02-1C8904 KI DDER CREEK ROAD TO 1.0 KM NORTH OF P O BOX 1231 P. O BOX 496073 $0 06/01/05 0%
LAURA LANE AND ON ROUTE 263 FROM REDDI NG, CA 96049 $0 07/28/05 0
ROUTE 3 TO DRY GULCH BRI YREKA CA 96097 (530) 225- 3247
CHI P SEAL (530) 842- 7283 SUSPENDED
HMVL WPCP
02-SI S-5-16.0/20.6 I'N SI SKI YOU COUNTY AT VARI QUS J F SHEA CO I NC PASCAL, TONY $6, 821,703 08/17/04 38%
02- 387604 LOCATI ONS P O BOX 494519 1625 MOIT ROAD $2, 656,371 08/31/04 399
ACI M 005 - (161) ASPHALT CONCRETE OVERLAY MI SHASTA, CA 96067 $1,182,216 11/30/05 0

HA22 SWPPP

REDDI NG CA 960494519
(530) 246- 4292

(530) 225- 3288
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SIS-5-22.3/22.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.5 SHASTA CONSTRUCTORS | NC PASCAL, ANTHONY $1,947,627 06/15/05 14%
02- 2C5604 KM SOUTH TO 0.5 KM NORTH OF SHASTA P O BOX 491539 4300 CATERPI LLAR ROAD $688, 334 06/ 23/ 05 35%
ACl M 005 -(163) Rl VER BRI DGE REDDI NG, CA 96003 $688, 334 10/ 09/ 05 0
ACBH- 005 - (163) REPLACE BRI DGE DECK REDDI NG CA 960491539 (530) 225- 3288
| M 005 -(163) (530) 365- 3930
HA21 WPCP
02-SIS-89-25.0/0 I'N SI SKI YOU COUNTY AT MC CLOUD AT 0.5 STEVE MANNI NG CONSTRUCTI ON | NCPASCAL, TONY $365,388 01/31/05 50%
02- 394704 KM NORTH OF BROADWAY P O BOX 491660 P. 0. BOX 496073 $112, 797 02/08/05 30%
ACNH- PO89- ( 085) PEDESTRI AN UNDERCROSSI NG REDDI NG, CA 96049- 6073 $69, 840 08/ 24/ 05 0
STPL- 5902- (045) REDDI NG CA 96049 (530) 225- 5388
ER- 5902- ( 045) (530) 222- 0810
HB71 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI I NC $0 11/21/97 0%
CREEK BRI DCE 2806 TARMAC ROAD $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SI S-96-41.0/0 I'N LASSEN, PLUVAS, SHASTA AND BLAI SDELL CONSTRUCTI ON | NC TUHOLSKI, JEROVE $240, 190 06/09/05 18%
02- 1C0304 SI SKI YOU COUNTI ES AT VARI OUS P O BOX 493459 4300 CATERPI LLAR ROAD $43,523 06/21/ 05 18%
LOCATI ONS REDDI NG, CA 96003 $43,523 09/ 29/ 06 0
REPLACE JO NT SEALS REDDI NG CA 960493459 (530) 225- 3419
(530) 245- 0132
HVBH WPCP
02-SI S-97-49.5/52.5 I'N SI SKI YOU COUNTY AT VARI QUS J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 028,840 06/07/05 0%
02- 1C8404 LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $0 06/22/05 0%
THIN BLANKET OVERLAY REDDI NG, CA 96003 $0 08/31/05 °
REDDI NG CA 960494519 (530) 225- 3247
(530) 246- 4292
HMVL WPCP
02-SI S-263-54.6/57.1 I'N SI SKI YOU COUNTY AT VARI QUS NORTHWEST PAVI NG PASCAL, TONY $494,054 11/03/03 100%
02- 388704 LOCATI ONS 8115 SECLUDED VALLEY DRI VE $476,001 11/14/03 100%
CHI P SEAL COAT $9, 170 08/30/ 05 0
REDDI NG CA 96001 (530) 235- 9806

(530) 246- 4388
HML WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TEH5-7/42.1 I' N LASSEN, TEHAVA, TRINITY AND LI NEAR OPTI ONS | NC TUHOLSKI, JEROVE $317,675 06/10/05 13%
02-2C5104 SHASTA COUNTI ES AT VARI QUS LOCATIONS 1 KELLY CT 4300 CATERPI LLAR ROAD $20,284 06/28/05 6%
REPLACE PAVEMENT MARKERS REDDI NG, CA 96003 $20,284 09/15/05 0
MENLO PARK CA 94025 (530) 225- 3419
(650) 833- 1800
Hw WPCP
02-TRI-3-6.5/0 IN TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,579,873 06/18/04 62%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREENMAN ST $1, 851,604 07/06/04 20%
ACST- P003- ( 028) CLI Nl C AVENUE ANDERSQN, CA $171,099 01/06/06 0
P- PO03- (028) REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
ACBR- P003- (028) (530) 365- 3930
HA21 SWPPP
02-TRI-3-60.0/0 IN TRINITY COUNTY AT TRINITY CENTER TRUESDELL CORPORATI ON OF CORBETT, DAVE $218,038 05/24/05 0%
02- 100504 AT SWFT CREEK BRI DCE CALI FORNI A I NC P. O BOX 1178 $1,500 06/09/05 1
REHABI LI TI ATE BRI DGE DECK 3529 E WOOD STREET WEAVERVI LLE, CA 96093- $1,500 09/30/05 °
0189
PHOENI X AZ 85040 (530) 623- 4954
HA21 WPCP (602)437-1711
02-TRI-36-9.8/0 I' N SHASTA, SI SKI YOU, PLUMAS, LASSEN, HUTCH NS PAVI NG AND TUHOLSKI, JERRY $391, 970 05/ 24/ 05 53%
02- 375204 TEHAMA AND TRI NI TY COUNTI ES AT ENG NEERI NG | NC 4300 CATERPI LLAR RQAD $147,348 06/ 01/ 05 37%
ACST- 000C- (271) VARI QUS LOCATI ONS 16424 CLEAR CREEK ROAD REDDI NG CA 96003 $147,348 08/ 16/ 05 °
PG 000G (271) UPGRADE PARK AND RI DE (530) 225- 3419
REDDI NG CA 96001
HB71 VPCP (530) 246- 4272
02- TRI - 36-23. 1/ 32 I'N TEHAMA AND TRINI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $546,580 05/25/05 70%
02- 109204 VARl QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $435,318 06/ 06/ 05 7794
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $435,318 08/ 02/ 05 0
REDDI NG CA 96001 (530) 527- 8418
(530) 246- 4388
HMVL WPCP
02-TRI-299-36.1/36.4 I'N TRINITY COUNTY NEAR HELENA FROM R BROAN CONSTRUCTI ON COVPANY MOGAN, M CHAEL $904,966 02/17/05 44%
02- 375004 1.3 KM VEST TO 0.8 KM VST OF NORTH [INC 4300 CATERPI LLAR ROAD $652, 447 03/01/05 720
ACST- P299- ( 146) FORK TRINI TY RI VER BRI DGE P O BOX 406 REDDI NG, CA 96003 $383,337 09/ 15/ 05 0
PH- P299- ( 146) W DEN EXI STI NG HI GHWAY (530) 225- 3482

W LLOW CREEK CA 95573
HB1 SWPPP (530) 629- 3702
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02-TRI -299-51.9/52. 4 IN TRINITY COUNTY AT WEAVERVI LLE FROMBLAI SDELL CONSTRUCTI ON | NC W NG, KATHRYN $1, 714,554 06/23/04 100%
02- 354804 BREMER STREET TO MOUNTAI N VI EW STREET P O BOX 493459 4300 CATERPI LLAR RD $1,689,161 07/06/04 o 0.
ACSP- P299- (144) W DEN SHOULDERS REDDI NG, CA $0 07/19/05 0
PH P299- (144) REDDI NG CA 960493459 (530) 225- 3212 07/ 25/ 05
(530) 245- 0132
HB1 SWPPP
02- TRI - 299- 69. 6/ 69. 9 IN TRINITY COUNTY ABOUT 19 KM EAST OF MERCER FRASER COVPANY W NG KATHRYN $1,547,790 04/22/05 0%
02- 384404 DOUGLAS CI TY FROM 4.3 TO 3.8 KM WEST P O BOX 1006 4300 CATERPI LLAR ROAD $0 05/09/05 0%
ACST- P299- (147) OF SHASTA COUNTY LI NE REDDI NG, CA 96003 $0 09/ 16/ 05 0
PH- P299- ( 147) UPGRADE CURVE ALI| GNVENT EUREKA CA 955021006 (530) 225- 3212
(707)443- 6371
HB1 SWPPP
02-VAR--/0 I'N SI SKI YOU, SHASTA, TEHAMA AND SUPERI OR TRAFFI C SERVI CES TUHOLSKI, JERRY $92,630 10/14/04 51%
02- 397304 LASSEN COUNTI ES AT VARI OUS LOCATION 2988 MAJESTI C OAK Cl RCLE 4300 CATERPI LLAR $87,423 10/ 27/ 04 90%
I NSTALL SIGNS FOR EXI T NUMBERI NG REDDI NG, CA 96003 $26,551 07/21/05 °
COTTONWOCOD CA 96022 (530) 225- 3419 07/ 27/ 05
(530) 347- 5701
HB4N WPCP
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 °
LEMON GROVE CA 91945 (530) 527- 8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $98, 329, 441 Completed to Date: $61, 443,117  Work ThisMonth: $6, 888, 325
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02- SHA-273-11.1/12. 7
02- SHA-273-16. 7/ 20
02- SHA- 299-31.2/31. 7
02- SHA-299-76.1/77.9

Statement of Ongoing Contracts - Index

Contract

02- 361804
02-1C8804
02- 325804
02-1C8004
02- 258504
02- 357904
02- 1C9304
02- 0C9004
02- 398004
02-3016U4
02- 0C0504
02-1C9104
02- 366004
02- 1C8604
02- 397604
02-1C8704
02- 310904
02- 1C9004
02- 397704
02- 327204
02- 0C7604
02- 0C2604
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02-SI S-3-26.9/46.9 02-1C8904
02- SI S-5-16.0/20.6 02- 387604
02-SI S-5-22.3/22.9 02- 2C5604
02- SI S-89-25.0/0 02- 394704
02- SI S-96-20. 0/ 20.1 02- 340204
02- SI S-96-41.0/0 02- 1C0304
02-SI S-97-49.5/52.5 02- 1C8404
02- SI S-263-54.6/57. 1 02- 388704
02- TEH5-/42.1 02-2C5104
02-TRI-3-6.5/0 02- 364104
02-TRI - 3-60.0/0 02- 1C0504
02-TRI-36-9.8/0 02- 375204
02- TRl - 36-23. 1/ 32 02- 1C9204
02- TRI - 299- 36. 1/ 36. 4 02- 375004
02- TRI - 299-51.9/52. 4 02- 354804
02- TRI - 299- 69. 6/ 69. 9 02- 384404
02-VAR--/0 02- 397304
02-VAR--/0 02- 388504

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

02

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO
$21, 135, 526
$27, 281, 400
$37, 824, 331
$12, 088, 184
$98, 329, 441

Work Comp
$9, 288, 381
$21, 820, 823
$25, 705, 525
$4, 628, 388
$61, 443, 117

Statement of Ongoing Contracts -Summary

Work completed this Period:

Work Completed ThisPeriod

$2,112, 294

$2, 112, 294
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